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Albemarle 04/10/97 02/07/01 CAS 06/26/01 02/18/03 NCAS Phase II Live 02/18/03
Amelia 03/22/02 02/20/03 CAS N/A Phase I live 02/20/03
Amherst 01/22/03 01/22/04 CAS 07/22/03 01/22/04* Will go straight to Phase II.
Appomattox N/A N/A County has not requested Phase I
City of Bedford 06/23/00 11/07/02 CAS 05/29/03 11/29/03* Phase I live 11/07/02
Bland N/A N/A County has not requested Phase I
City of Bristol 02/04/02 08/15/02 CAS 02/06/03 04/16/03 NCAS Phase II cut live 04/16/03

Brunswick 03/24/03 12/01/03* CAS N/A
CPE to be installed 10/21/03. Negotiated 
deployment date of 12/01/03 with PSAP. 

Buchanan N/A N/A County has not requested Phase I
Buckingham 07/02/02 07/28/03 CAS 10/29/03 4/29/04* NCAS Phase I live 07/28/03
Campbell 01/27/03 10/08/03 NCAS N/A Phase I live 10/08/03.
Carroll/Grayson (City of 
Galax) 11/07/99 07/13/01 CAS N/A Phase I live 07/13/01
Charles City 10/22/01 11/20/02 CAS N/A Phase I live 11/20/02
City of Charlottesville 04/10/97 02/07/01 CAS N/A Phase I live 02/01/01
City of Chesapeake 06/22/99 11/02/00 CAS 04/03/01 08/19/03 NCAS Phase II cut live 08/19/03
Chesterfield 04/28/99 06/01/01 CAS 02/08/01 02/28/03 NCAS Phase II live 02/28/03
Colonial Heights 03/05/02 01/21/03 CAS 08/19/03 2/19/04* NCAS Cut live Phase I  01/21/03
Culpepper 07/19/01 02/10/03 NCAS N/A Cut live Phase I 02/10/03
City of Danville 02/09/00 03/01/01 CAS 05/21/03 10/21/03 NCAS Phase II cut live 10/21/03

Dinwiddie 10/19/01 TBD 08/12/02 TBD NCAS
NON-BONIFIDE.  03/18/03-PSAP withdrew 
request. Will resubmit when they are ready

Emporia 09/21/01 08/09/02 CAS 02/11/03 07/14/03 NCAS Phase II cut live 07/14/03
Fluvanna 04/01/02 06/03/03 CAS N/A Phase I cut live 06/03/03
City of Franklin 09/06/01 02/15/03 CAS 05/01/03 09/08/03 NCAS Phase II cut live 09/08/03.
Gloucester 10/10/01 06/03/03 NCAS 10/23/02 06/03/03 NCAS Cut live Phase I and II 06/03/03.
Goochland 03/21/02 03/07/03 CAS N/A Phase I live 03/07/03
Greene 05/31/02 01/30/03 CAS N/A Cut live Phase I - 01/30/03.
Greensville 06/10/02 TBD N/A TBD NCAS NON-BONIFIDE
Halifax 06/20/03 12/20/03* N/A In progress
City of Hampton 06/10/99 11/20/00 CAS 04/02/01 02/05/03 NCAS Phase II live 02/05/03
Hanover 11/09/00 10/03/01 CAS Phase I live 10/03/01
Henrico 05/10/99 08/31/01 CAS 10/23/01 02/28/03 NCAS Phase II live 02/28/03
Henry 06/07/00 08/20/01 CAS 09/24/01 02/08/03 NCAS Phase II live 02/08/03
City of Hopewell 09/13/02 02/25/03 CAS Cut live Phase I 02/25/03
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Isle of Wight 10/03/01 06/12/02 CAS 10/01/02 TBD NCAS

NON-BONIFIDE.  Withdrew from Phase II 
testing on 02/13/03 per Steve Marzholf due to 
PSAP inability to re-bid.

James City 11/21/00 02/04/02 CAS 04/10/01 02/07/03 NCAS Phase II live 02/07/03
Lee N/A N/A County has not requested Phase I
Lunenburg 01/10/02 03/07/03 CAS N/A Phase I live 03/07/03
City of Lynchberg 12/03/98 12/12/00 CAS 03/26/01 02/18/03 NCAS Phase II live 02/18/03
Madison 09/02/03 03/02/04* NCAS N/A In progress
City of Martinsville 06/07/00 08/20/01 CAS 09/24/01 02/08/03 NCAS Phase II live 02/07/03
Mecklenburg 12/03/01 06/27/02 CAS N/A Phase I live 06/27/02
Nelson N/A N/A County has not requested Phase I
New Kent 09/25/01 09/27/02 CAS N/A Phase I live 09/27/02
City of Newport News 06/25/97 11/21/00 CAS 04/11/01 02/05/03 NCAS Phase II live 02/05/03
City of Norfolk 06/28/99 02/02/01 CAS 04/04/01 02/13/03 NCAS Phase II live 02/13/03
Norton 03/20/03 09/20/03* CAS N/A In progress
Nottoway 03/01/02 02/24/03 CAS N/A Cut live Phase I 02/24/03
City of Petersburg 10/17/01 11/20/02 CAS N/A Phase I live 11/20/02
Pittsylvania 07/09/01 03/27/02 CAS 04/08/02 02/19/03 NCAS Phase II live 02/19/03
Poquoson 02/13/03 09/02/03 NCAS N/A Phase I cut live 09/02/03.
City of Portsmouth 06/16/99 11/22/00 CAS 04/11/01 02/13/03 NCAS Phase II live 02/13/03
Powhatan 05/17/99 08/31/01 CAS N/A Phase I live 08/31/01
Prince George 12/19/01 11/20/02 CAS N/A Phase I live 11/20/02
City of Richmond 05/10/99 08/31/01 CAS 09/11/01 03/03/03 NCAS Phase II live 03/03/03
Russell 08/20/03 02/20/04* NCAS N/A In progress
Scott N/A N/A County has not requested Phase I
Smyth 04/23/02 03/25/02 CAS N/A Phase I live 03/25/02
Southampton 12/12/01 01/22/03 CAS 02/21/03 07/16/03 NCAS Phase II live 07/16/03
City of Suffolk 06/21/99 12/07/00 CAS 04/02/01 02/19/03 NCAS Phase II live 02/19/03
Surry 11/19/01 07/02/02 CAS N/A Phase I live 07/02/02
Sussex 12/11/01 06/27/02 CAS N/A Phase I live 06/27/02
Tazewell N/A N/A County has not requested Phase I
City of Virginia Beach 06/14/99 01/15/01 CAS 03/30/01 10/15/03 NCAS Phase II live 10/15/03
Washington County 05/28/97 08/15/02 CAS 03/26/03 09/10/03 NCAS Phase II cut live 09/10/03
City of Williamsburg 12/01/00 02/11/02 CAS N/A Phase I live 02/11/02

Wise 09/18/02 TBD N/A
NON-BONAFIDE On hold pending PSAP 
equipment upgrade

Wythe 07/12/03 01/12/04* NCAS 07/12/03 01/12/04* NCAS In progress (will go straight to Phase II)
York 06/14/99 08/08/00 CAS 03/19/01 01/30/03 NCAS Phase II cut live 01/30/03
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